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Date: Tuesday, December 03, 2019 

 

Personnel On-Site: 
EPA OSC – Peter Lisichenko 

START V – Sean Quinn, & Thomas O’Donnell 

ERRS Contractor: Guardian Environmental Services (GES) 
 

Weather: Partly cloudy, 20% rain, Lo: 30°F, High: 36°F, Winds: 10 to 15 mph, due WSW, 87% humidity. 
  

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy 

equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and 

radiation hazards.  

Activities Completed: 

1. ERRS continued loading trucks with waste material for offsite disposal. 

2. ERRS laid concrete in ST-04. 

3. ERRS continued to move items from GNBC WH-2 to WH-3. 

4. START V set up and checked air monitoring equipment throughout the work day. 

5. START V conducted calibration check of the Ludlum 2241-2 

6. START V scanned trucks to ensure they were within the predetermined permissible limits.  

7. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for December 04, 2019: 

 

1. ERRS will continue transferring soil from the pile into trucks for disposal purposes. 

2. ERRS continued to move items from GNBC WH-2 to WH-3 and into ST-04. 

3. START V will continue scanning trucks to ensure they are within the predetermined permissible 

limits. 
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Soil Excavation & Backfill Data: 

 

 

1 Corrected value based on ERRS reported totals for each area.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Soil Volume Excavated Today (In Cubic Yards) 0 

Cumulative Soil Volume Excavated (In Cubic Yards)1 3,492.5 

Total Number of Disposal Trucks Today 28 

Total Number of Disposal Trucks to Date 146 

Soil Volume Transferred to Disposal Trucks 644 

Cumulative Disposal Volume Removed To Date ( In 

Tons) 
3,335 

Number of Backfill Trucks Today 0 

Number of Backfill Trucks to Date 243 

Backfill Received Today (In Tons) 604.71 

Cumulative Backfill Volume to Date (In Tons)  8737.72 
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Site Photographs 

 

 

 
             View of items being staged in WH-3 of GNBC by ERRS. 
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            View of concrete laying activities in ST-4. 


